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This is a repeat of Tawe Nunnugah 1 , 2 ,and 3 , were successful  expeditions leading to the Australian Wooden Boat Festival  in  2007 and 2009 
& 2011. In 2013 the fleet will consist of 25 vessels. The idea of the expedition is to introduce participants to the combination of open boat 
cruising and camping ashore at night.

Potential Risks: (The undesired events where an accident, injury or loss could occur)
1. Crews lack experience and or stamina

2. Crew failure to take instructions

3. Individual injury/accident

4. Logistic failings, disorganisation

5. Vessels are unsuitable for the purpose or found to be un seaworthy

6. Weather becomes dangerous. Fleet gets scattered in dangerous conditions
One or more vessels capsize or sink
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 Sources of Risk Potential Hazards

For each inherent risk list the factors which 

Risk Management Strategies

To reduce, transfer, avoid or contain 

 1. People

Attributes people bring to an activity 
skills, attitudes, physical fitness, health, 
age, fears, numbers, etc.

 People continued
“Buddy Boats” : continued
The larger vessel will then forward their positions to the mother 
ship. This should reduce the overall time of the sched which can be 
awkward when sailing a small boat. With the presence of the buddy 
around the smaller vessels safety will be enhanced, help will be 
readily available if an incident occurs.
Buddy Boats:
1. Fleetwing : 31 Foot Farrier Trimaran, Skippers:  A. McRae 
2.  Theona         26 Foot,            Timber Sloop
     Skipper : Peter Laidlaw
3.   Windhorse    28 Foot,            Timber Sloop
     Skipper :Doug Fuglsang
A route has been chosen and time allowed so that demands on 
energy will be modest. The maximum daily distance is 20 miles, but 
this is in the most sheltered water with many      convenient 
anchorages where rest may be taken. Passages in more open 
water are shorter, from 10 to 12 miles, and can be covered in half a 
day in good conditions.
Details of previous experience in small boats are formally requested 
from each participant , small boat skippers have declared 
confidence in their ability to manage their vessels and crews 
successfully.

Headsmen are fit, experienced and approved by MAST under the 
Training Licence held by the Living Boat Trust Inc. They can row 
well so can take an oar while others steer. A new ketch rig and 
centre board case and  rudder

 1. People

Crews lack experience or stamina. Have 
difficulty boarding the mother ship, or become 
fatigued after rowing for long distances.
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2. Crew Failure to take Instructions 

Failure to take instructions could lead to 
safety issues within individual boats, other 
boats on the expedition could have safety 
compromised. Ultimately peoples lives 
could be endangered.  

1. People continued

2. Crew Failure to take Instructions

1. People continued
 have been installed on “Swiftsure”  enhancing her ability 
to sail thus resting the crew. 
Training sessions have been conducted in the period 
leading up to start of expedition. All individuals are 
encouraged to maximise personal fitness before the 
expedition starts.

2. Crew Failure to take Instructions

Skippers and crews are being made aware via email of 
the essentially co-operative and potentially dangerous 
nature of the exercise. They have signed a declaration 
that they will obey instructions given at safety and weather 
briefings at the beginning or end of each day and any 
instructions from the Sailing Master or Event Organiser 
that may be delivered, during the day.
Continued Failure of a skipper or crewman to obey 
instructions may lead to their or his exclusion from the 
expedition. 
All crews have been informed we may have to postpone a 
passage because of bad weather, and stay where we are 
till it improves. We may have to decide on alternative 
destinations if we can’t reach the ones we plan for. 
The voyage may therefore take longer than this 
plan indicates. This possibility should be 
understood as a condition of participation.

           

 Sources of Risk Potential Hazards

For each inherent risk list the factors 
which could lead to risk eventuating

Risk Management Strategies

To reduce, transfer, avoid or contain risk
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4.Logistic Failings , disorganisation
Logistic systems for Tawe Nunnagh 3 have been upgraded in a 
number of areas. 
All transport of TN gear and client gear will now be undertaken on 
shore. A logistic team of 3 people and three support vehicles will 
now travel between various stopovers.
The mother ships only focus will be the safety  of the fleet. 
The Logistic team is included as a on shore part of the safety 
team. One member will act as a Safety Officer on shore will be 
contact-able at all times and will be responsible for recording fleet 
departures and arrival. A safety and information tent will be set up 
at all stopovers all skippers will have to report to SO on arrival . 
Morning Skippers briefing will be held in tent.
The logistic team will carry maps which will have marked and 
coded all the vehicular access points on route so they will be able  
attend the  nearest vehicular access point to where an incident 
occurs.
The extra safety boat and the “boat buddy” system as described  
previously will further protect against logistical failings.
Prior to event all safety personal and the logistics team will be 
issued written job descriptions and meetings held to ensure all 
personnel are familiar with all safety and logistical plans. 

Risk Management Strategies

To reduce, transfer, avoid or contain 
risk

Potential Hazards

For each inherent risk list the factors 
which could lead to risk eventuating

           

 Sources of Risk

4.Logistic Failings , disorganisation

Safety systems could be compromised

4.Logistic Failings, disorganisation
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 Sources of Risk Potential Hazards

For each inherent risk list the factors 
which could lead to risk eventuating

Risk Management Strategies

To reduce, transfer, avoid or contain risk

5. Vessels are unsuitable for the 
purpose or found to be un 
seaworthy

6. Weather becomes dangerous.  
Fleet gets scattered in dangerous 
conditions.
One or more vessels capsize or 
sink

5. Vessels are unsuitable for the 
purpose or found to be un seaworthy

Vessel could be lost . Personal injury or death 
could result for crew. 

6. Weather becomes dangerous. 
 Fleet gets scattered in dangerous 
conditions.
One or more vessels capsize or sink.
Vessels could be lost . 
Personal injury or death could result for crew. 
Safety systems could compromised. 
Logistical systems could break down.

5. Vessels are unsuitable for the purpose or 
found to be un seaworthy

Skippers are informed through the registration process 
that all vessels will be inspected prior to the event. Any 
vessel deemed unseaworthy by the Sailing Master or 
event organiser will be unable take part in the RaiD.
Skippers are advised if unsure to contact event 
management well prior to the event so an inspection can 
be made and restitution works completed prior to 
seaworthy inspection. 

6. Weather becomes dangerous.  Fleet gets 
scattered in dangerous conditions
One or more vessels capsize or sink
This plan depends on the weather. The itinerary is 
weather dependent. For example, we may have to 
postpone a passage because of bad weather, and stay 
where we are till it improves. We may have to decide on 
alternative destinations if we can’t reach the ones we plan 
for. The voyage may therefore take longer than this plan 
indicates. This possibility should be understood as a 
condition of participation. 
Daily Skippers briefings will take place each morning. 
Latest weather will be presented and decisions 
made on suitability of weather for next leg. 
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A. Safety Plan Particpants:

1. Sailing Master or Event Organiser

2. Mother Ship Skipper

3. Safety Officer.

4. Safety Boat 1 Skipper, Safety Boat 2 Skipper

5. Buddy Boat Skippers

6. Participant Skippers

7. On Shore Logistics Crew

8. Cooks

B. Safety Plan Overview:

! The final responsibility for the safety of a vessel and its crew lies with skipper of the vessel.
! The purpose of this Safety Plan is provide skippers of vessels participating in Tawe Nunnagh 3 as much information as possible. The Safety 
plan then attempts to anticipate the risks inherent in the journey and create contingency plans to address those risks. Thereby mitigating the risks faced 
by individual skippers.
! On booking and registering for Tawe Nunnagh skippers will be sent a Risk Management Plan and Safety Plan and be encouraged to become 
familiar with them prior to beginning the event.   
! On arrival at Tawe Nunnagh each skipper will be given an induction and safety briefing. They will be given a safety pack  containing laminated 
charts covering the voyage, Harbour Plans of our ports of call, a Living Boat Trust pennant, that should be flown to identify your boat as a 
member of the expedition, and a hand held marine radio.
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B. Safety Plan Overview continued: 

! The first day of Tawe Nunnagh will be sailed within Recherche Bay with a journey to the “ French Garden “. Safety and radio  procedures as well
as the Towing Procedure will be practiced before heading off on the journey the next day.
! Information will be conveyed to skippers in two main ways, the first on land via a briefing held at 7 am each morning in the Safety and 
Information Tent conducted by the Sailing Master or Raid Coordinator, attendance of all skippers will be compulsory. Information on the weather and on 
the days route will be conveyed. On the arrival at the next port each skipper will report to the Safety Officer in the Safety and Information Tent to inform 
him, of the safe arrival of his vessel and crew. The Safety Officer can at this time advise the skipper of any additional  information. 
! The second method of conveying information to the skippers will be on the water via a VHF Radio Sched , which will commence at 1300 hours 
each day. In 2009 the radio scheds were introduced to Tawe Nunnagh 2. The experience of this has led to some changes to the shed process. It was 
found that skippering a small open boat and participating in a radio sched was more difficult than first perceived. Waiting while all vessels reported to 
the mother ship made the process unwieldy and difficult . The introduction of the buddy boat vessels was designed to streamline this process as well as 
adding a further layer of safety to the safety plan. Each buddy vessel will be assigned four vessels which will become its “flock” to watch over. The 
Radio sched will operate in prearranged  order. Each buddy vessel will contact its flock which it is anticipated will be in visual sight, he will first convey 
any information needed to be passed on to skippers, he will then obtain the condition of each vessel which he will then relay to the mother ship at the 
end of the sched along with his flocks GPS position. It is hoped this will streamline the process so that skippers can concentrate on sailing their vessels 
with minimal interruption from the Radio Sched, it is hoped this will improve safety while still passing on information as well as obtaining the condition of 
each vessel. 

C. Towing Procedure : 

The Towing procedure is Safety Mechanism if in the event of unforeseen weather deterioration  occurs while the fleet is on route. It will be the 
responsibility of the Sailing Master or Event Organiser to decide that conditions have deteriorated to the  point where the fleet should cease sailing and 
the Towing Procedure should be enacted. 
Towing Procedure
1. The Sailing Master or Event Organiser will inform the skipper of the Mother ship of his decision, the Mother ship skipper will then become the radio 
director for the enactment of Towing Procedure. 
2. Mother Ship Skipper will initially inform Safety Boat Skippers and Boat Buddy skippers that the towing procedure as been enacted.
3. Boat Buddy skippers will then inform their “flock”  that the Towing Procedure has been enacted and that all vessels should drop sails and hove to and 
prepare towing line. Boat Buddies will then proceed to collect vessels in tow in the preordained order.
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4. The Mother Ship and the Safety Boat will be the last vessels to enact their Towing Procedure. This will make them still available to assist the rest of 
the fleet to enact the Towing Procedure and assist with any vessels that have been capsized or swept away. After all Buddy Boats have hooked up . . 
The vessels to be towed by the Mother Ship will be the larger more seaworthy vessels  ie Whale boats or larger boats.  Only when all other vessels 
are safely under tow will the Mother Ship complete her towing hook up.

5. Safety Boat 1 will remain outside the tow so it will be able to assist any vessels that get into trouble during the Towing Procedure. 

6. The Sailing Master or Event Organiser will be  responsible for decision to cease the Towing Procedure if  the conditions ease.

7. If the Towing Procedure is cancelled then the unhooking procedure will be Mother Ship unhooks first. As Radio Director he will order the Buddy 
Boats in their preordained order. It should be noted here that unhooking procedure has the potential to be 

hazardous procedure  and should be done in an ordered manner.

8. When all vessels are safely unhooked will the Mother Ship announce that the Towing Procedure has been stood down.

D: On Shore Logistics Team

! The Logistic team, a three man team is included as a on shore part of the safety team. One member will act as a Safety Officer on 
shore will be contact-able at all times and will be responsible for recording fleet departures and arrival. A safety and information tent will be 
set up at all stopovers all skippers will have to report to Safety Officer on arrival . 
! The logistic team will carry maps which will have marked and coded all the vehicular access points on route so they will be able  
attend the  nearest vehicular access point to where an incident occurs.
! The extra safety boat and the “boat buddy” system as described  previously will further protect against logistical failings.
! Prior to event all safety personal and the logistics team will be issued written job descriptions and meetings held to ensure all 
personnel are familiar with all safety and logistical plans. 
! If a major incident occurs where many boats are being towed a shore the logistics crew and the two cooks, who will also be versed 
in Safety procedures, will also be able to be mobilised to assist  with getting crews and vessels safely a shore.
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E.  Safety Gear Within Boats.

1. Participant  Boats :

! Participant boats will need bucket, bailer and sponge. Your anchor and rode should be kept in a bag and tied into the boat. A tow rope will also 
be secured within this bag . Buoyancy for the boat, either inflated bags or built in, so that she will float when flooded. You will need to be able to reduce 
sail under way, and sailing boats should carry at least one set of oars or paddles, a hand bearing compass and a  waterproof flashlight. You will need 
PDF Type 1  life jackets for you and crew, wet weather gear and a waterproof bag for your personal gear and lunch, while on the water. You will also 
need to carry adequate water for each days sailing. A hand held VHF radio. ( LBT has VHF radio’ for hire)

2. Safety Boats ,  Boat Buddies and Mother Ship.

!   Anchor, rope and chain, Bailer/Bilge pump, Personal flotation device "1", Fire extinguisher "2", auxiliary propulsion, Flares "3,5" , Heaving line , 
Lifebuoy , EPIRB "4" , Water , Marine Radio

    11
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RISK MANAGEMENT FORM

Name of training/assessing organisation:  The Living Boat Trust Inc
Type of activity: Small open boat camping expedition.
Commencement date and time of activity: 3rd February –  11th February 2011

Date and approx. time due out
Location (D’Entrecasteaux Channel): Recherche Bay  to Hobart ,  Recherche Bay : 3rd February,  Southport :February 4th & 5th, Great Taylor’s Bay : 
February 6 th, Dover : February 7th, Cygnet : February 8th, Allonah : February 9th, Oyster Cove : February 10 th, Hobart : February 11th.
Living Boat Trust Staff.  Peter Laidlaw (Sailing Master),  David Nash (Mother Ship),  Ros Barnett (organiser), Jill Middleton, Jamie Roberts (Cooks) , 
Total  number of people on activity: 45

Necessary staff skills:  Sailing, Coastal Navigation, boat building and repair, cooking, First Aid, Radio operation.

Aims of activity:  A Cultural Adventure, Education through experience, Promotion of  small boat cruising, Enjoyment, Safe delivery of small vessels to 
the Australian Wooden Boat Festival.

Experience of participants:  Varied, from 50 years plus including sailing and cruising in a wide range of vessels to introductory dinghy sailing only. All 
skippers have declared themselves competent to conduct their vessels and secure the welfare and safety of their crew members.

Medical conditions of participants
Summary of significant medical conditions from Medical Information Forms: Generally very fit people for their age. All were asked to report medical 
conditions of concern. Several are in their sixties, two in their seventies but fit. Most are aged 20-50.

Emergency contact details:
Police:  000. 
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Doctor:  Huon Valley Health Centre, 62642800 . Michael Tooth M.D. and Bryan Walpole M.D. are members of the expedition.                                      
Fire Services: 000                                       

Mother Ship :  The 40 foot “ Chaparral “  is provided with a boarding ladder, sleeping berths, radio and safety equipment.  Mother ship will follow the fleet 
closely and provide towage if needed. John Rose, Skipper ,Full Coxswains Certificate No  00013764, and Toby Parry

Two Safety Boats : Safety Boat 1: Stella Irene, Zodiac RIB, rego 43993, length 4.7m, beam 2.2m motor 90hp. Skipper ; Nick Mooney and 1 

Safety Boat 2 : “Tacoma Rigid Inflatable , Powered by Evinrude E Tec 90 Hp. Skipper :

Buddy Boats: 1.Fleetwing : 31 Foot Farrier Trimaran, Skippers: A. McRae 
2.  Theona         26 Foot,            Timber Sloop , Skipper : Peter Laidlaw
3.   Windhorse    28 Foot,            Timber Sloop, Skipper :Doug Fuglsang

Permission gained from relevant statutory authorities:  National Parks, (camping at Cockle Creek),   S E.T.A.C. Name of the expedition, (Tawe Nunnugah) 
and use of aboriginal courtesy flag.  All vessels are registered as members of the Australian Wooden Boat Festival.

Other information: This expedition combines adventure with education and cultural experience. It is supported by the Community, Place and Change theme of 
the University of Tasmania, the Australian Wooden Boat Festival, Events Tasmania and the South East Tasmanian Aboriginal Council.
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To reduce, transfer, avoid or contain risk

3. Individual injury/ accident
The expedition has Michael Tooth MD, general 
practitoner, Bryan Walpole an emergency physician.
! In the event of injury or accident the mother 
ship will be informed immediately and she will then 
act as radio director as well as liasing with local 
medical services.
! Plans have been enacted for a replacement 
skipper to take over while heath professionals vessel 
while he attends injury or accident.
! If an evacuation is deemed necessary the 
mother ship will inform buddy boats who will then 
inform their “flock”. 
! Fast Safety boat will be ferry for doctor 
patients to nearest vehicular access point on land.
! Safety boat skippers will have maps of all 
vehicular access points on route and will be aware of 
these.
! The nearest buddy boat will assume Safety 
Boat role while FSB is acting as a ferry.
! All local health and ambulance services have 
been contacted and been provided with an itinerary 
of the journey.

Potential Hazards

For each inherent risk list the factors which 
could lead to risk eventuating

3. Individual injury/ accident

Sources of Risk

3. Individual injury/ accident


